

Project Management Approach & Work Package Gantt

Agile/Scrum, 2-week sprints. Jira (sprints), GitHub (CI/CD, version control), Notion (technical docs). Lean SME: flat reporting. Abba Lawal (Head of AI): Principal Investigator and Lead Architect; accountable for all WPs. PI reports monthly to Innovate UK Monitoring Officer (milestones, budget burn, risks, R&D progress).

GBP 150k programme - four dependent work packages

	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6
WP1 Edge-Sanitization Engine & Local Architecture GBP 60,000	WP1 active					
WP2 Stateless API & Frontier AI Integration GBP 40,000			WP2 active			
WP3 Validation, Benchmarking & Testing GBP 30,000				WP3 active		
WP4 Commercial Readiness & Phase 2 Plan GBP 20,000						WP4 active

Dependencies and outcomes (summary)

WP1 completes before WP2. Integrated WP1+2 system required for WP3 (metrics: zero-PII leakage, edge latency, AI parity on synthetic data). WP4: benchmark synthesis, regulatory review (DORA/FCA framing), Innovate UK technical whitepaper, IP and commercial roadmap. Risks front-loaded in WP1 and WP2; final two months emphasise validation and commercial translation.